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1.  STAGE  1A STATUS REPORTS  
A. Expedition 314  

The first operation was LWD, drilled and logged to 1000mbsf, in the upper section at site NT203.  
Both the pilot hole and logging hole were drilled successfully.  The CHIKYU then moved to the 
second site, NT3‐01, where 1400m was drilled with a full suite of logs; no problems were 
encountered.  The third site was a splay‐fault at NT2‐01 – 500m into the hole, the drillstring was 
stuck and they lost the drillstring.  200m of bottom hole assembly is now cemented in.  1 week 
of downtime was lost prior to NT2‐01 problems because of DPS failure.  Loss of the LWD string 
caused 7‐8 days of additional downtime.  They then moved to a shallower site to drill the splay‐
fault where they successfully crossed the mega‐splay fault but not at the depth intended.  Then 
the CHIKYU moved to the frontal thrust zone, successfully drilling into footwall of that thrust.  
Five sites were drilled, resulting in thousands of meters of logging (minus the radioactive 
source).  Unfortunately, there was no time left to drill the inputs sites.  

C0003 – The drill bit stuck on 314 and there is no plan to try again. 

C0004 – Drilled to 400mbsf without drilling problems.  They were able to cross the fault, which 
was imaged clearly in the LWD logs. 

The crew tried to drill hole C0005, between 03 and 04, but they were not successful and had to 
pull out. 

The transition to 315 went very well; it was a very busy time, but time well spent. 

B.  Expedition 315 
 The primary target is to drill as deep as possible at site NT2‐03.  RCB coring did not reach the 
1000mbsf goal.  Using RCB with center bit and washdown was decided upon as method of 
coring.  The team chose not to try the conventional core barrel. 
Currently, they are planning to core the upper part of the basin (below 500m) and if everything 
goes well, they will have time to drill to 3 kmbsf.  Exp 315 has until Dec. 19 to do this.  The 
interest on board is higher in the lower basin and in the prism.  No one on board was prepared 
for hydrate sampling and to do so would require a change from piston coring to RCB coring 
which would use time they did not have.   

The core techs are ready for piston coring.  The DVTPP is fixed but it is not being used as 
measurements cannot be made with the DVTPP below 500m and it is difficult to use the DVTPP 
with the RCB because the RCB is not decoupled from the drillstring. 

C0001 –successfully drilled to 1000mbsf twice, on Expedition 314. However, a problem was 
faced with the “sticky” zone, though they drilled through it.  For 315, the operators initially 
wanted to use a conventional standard industry coring system, but they decided not to do this 
until the end, and now they have decided not to do it at all.  There have been many attempts to 



core C0001 (now on hole “i”).  Casing was not installed at site C0001 as planned due to strong 
currents and this will be discussed later.   

Currently, there are 10 days left on board and they will try to core at C0002 until the very end.  
There are shallow piston core sites to drill afterwards if for some reason C0002 cannot be cored. 

C. Exp. 316 Planning  
The first site is C0004 for first coring.  LWD data is available and it should be easy to drill.  
Second site is to move to C0006 for the same reason as C0004.  Beacons are set and remain at 
C0006 – they will need to remove the beacons after operation without the ROV – they will use 
the support vessel to pick up beacons.  There was discussion of using an n underwater camera 
for future use – while drilling, they will test the camera to see how well it will work for future 
use.  It will take 20 out of 41 days to do this part of the operation (C0004 and C0006).    
 
Assuming there is little chance for better current condition, what should be done next?  It is 
suggested to use experience from ODP 196 (the JR was able to case in high current).  316 will 
have 27 days left, so why not try to case as one of the options?  For many reasons, this cannot 
be a primary option.  One member proposed to drill site 2‐01G which was abandoned earlier 
due to ROV failure.  The third option is to drill 2‐01G without casing; the RCB BHA could be used 
without any piston coring to save time as the ultimate goal of this site is to drill down through 
the fault zone.   
 
The C0001 – C0004 area is most important at this moment.   An observatory is needed on this 
side of the fault, so it is imperative to install casing.  One of the primary goals is to monitor 
within the fault zone even if this is at a shallow depth.   

CDEX needs at least 10 days advance notice to secure the 3rd parties needed to case, so casing 
does not work as a short‐term contingency plan due to the uncertainty of the Kuroshio Current 
meander.    The plan that was made prior to the start of drilling was to bob between drilling and 
coring and casing to take advantage of Kuroshio location, but this is not possible to do onboard 
the Chikyu at this time.  It seems there were many contingencies that were not feasible, such as 
coring on Exp. 314.   

Two questions to consider for installing casing:  1 – sticky zones, and 2 – high current.  The PMT 
is very unclear on what the real restriction from Kuroshio Current is on casing installation?   

If drilling and coring at site NT2‐01G is successful, there will still be more contingency time 
available.  Another option to do is testing the AHC. 

It appears the plan for Exp 316 hinges on casing possibility.  The PMT needs to choose which 
other sites to drill, but this does not need to be decided today.  It should be in the C0001 – 
C0004 vicinity.   One member asked about the possibility of drilling deeper at the frontal thrust; 
however it was explained that this would present a problem with the agenda of the scientists 
onboard. 



Is there any value to coring the washed‐through zone at G?  Members think there is value and 
that this would not take too much time. 

The PMT needs some guidance – they will continue to push for attempted casing operation.  If 
considered out of the question, then the entire expedition will be coring.  They will need a list of 
order of contingencies for all probable coring. 

What about drilling inputs sites?  The likelihood is there will not be time.  What about continuing 
drilling site C0004?  Not much enthusiasm due to low scientific priority.  C0002 is only half done.  
We will still have the issue of hydrates present without the equipment or expertise to sample 
them.    If too much core is brought up there may be problems processing the core.  Core flow 
needs to be considered when determining contingencies.   From the moment the core hits deck, 
days pass before the core is split.  One reason for this is cutting whole rounds took extensive 
time.  The CT scanning also impedes the flow and before CT scanning can start, the 
microbiologists need to okay which section is cut, then cores have to….basically things take 
awhile.   

How much of the core flow back‐up is a “first time” problem?  The response is that it can only 
improve…and it has improved greatly from first core.  It will never be as fast as JR, but there is 
more to do – CT scan for example.  Core flow will be slower no matter how efficient the staff.   If 
piston coring is one of the options, it should be mixed with RCB coring to allow the lab time to 
catch up.   

Co‐chiefs noted that when the Chikyu was drilling, time was running smoothly – all the other 
surprises are what got them off track.  The drilling estimates were pretty accurate.  Slow‐downs 
are blamed on the Kuroshio. 

The PMT will ask CDEX about the casing strategy plan – The PMT would like to have the full 
range of options to install casing.  The PMT encourages CDEX to do everything they can to fulfill 
the casing contingency if possible.   

The PMT should not go through site by site for contingency at this point.   

The Current decides whether or not casing can be installed.  A key question: is it running the 
casing itself, or is it deploying the ROV that is the more stringent limit?  The PMT would like to 
test the underwater camera to try and eliminate ROV use in the future as the ROV cannot be 
used in high current. 

D. Sampling C0002 cores during Exp 315 
• Sample/data request acceptance for these cores has not yet started. 

– The PMT is responsible for managing this situation 
– Call for SDR should be made in a fair way 
– 315 SAC is responsible for their C0002 cores, with advice from SCs and CPSs. 
– C0002 will be revisited in Jan09 (?) for further sampling. 



• Personal sampling: onsite or post‐cruise at Kochi? 
– For fairness, NO personal sampling should be made until SAC decision is made. 
– Funding problem on post‐cruise sampling– especially for shipboard scientists.  How 

many onboard scientists want to take cores now?  More than half want the whole 
round, but are happy to wait for sampling. 

• Community WR and cluster sampling 
– To be made onboard.  3 samples per core basis.  Some scientists are taking WR based on 

their requests previously submitted, and some are taken as a community sample to be 
used later.  If we don’t approved individual WR now then the community samples 
become more important – they become a reserve of unsplit core.  We have some sense 
for the number of WR samples per core people have wanted – this is where the 3‐4 WR 
per core (a little over a meter per core) comes from.  We want to prevent individuals 
from taking the WR on the ship.   

– Keep more WR as a ‘library’.  The simplest thing to do is take a set of 3 or 4 WR from 
each core and approve no sampling now that is not time‐critical and wait until the 
sampling party to continue.  We should make the scientists submit their requests.  The 
scientists on 315 are okay with this right now – there have been no objections.   There is 
some argument about the scientists getting the right to take their measurements while 
they are there on board – the policy issue to deal with for Stage 1 is a special case since 
the science party of 314, 315, and 316 all get first priority to sampling.  If it were done in 
a post‐cruise sampling party then it would be in line with the policy.  On all paleo legs, 
you plan from the beginning to do the sampling afterwards.  We could give the science 
party latitude to make the final decision on board but the PMT recommendation is to 
defer sampling that is not time critical until after the expedition.  The bottom line is the 
WR are well‐preserved and no one should have a problem waiting.   

• IW sampling 
– To be made as Geoff’s guideline – considered as COM sample? 

• Microbial sampling 
– No sampling / minimum as long as it does not interfere with WR sampling plan?  We 

should allow some sampling.  They don’t have to overdo it, but as long as the amount of 
material is reasonable we should allow it.  The complete core is CT scanned before it 
gets to the biologists anyway.  The microbiologists are asking for 30cm max. (1 sample 
every 5 cores).  If micro requests can be transferred to this site then there is a bit of an 
issue as their work is time critical.  For this reason, sampling should be okay.  Time 
trumps the fairness problems.  In the end, this is the co‐chiefs decision but the PMT can 
advise…or encourage special sampling for microbiologists. 

– Not prioritized in NanTroSEIZE, but need consideration for IODP community 
– PMT can state that this is ‘unexpected’ case, and let them know that they will have a 

chance later. 
• Masa’s proposal  

– PMT to explain this situation to the community, stating that this could not be predicted 
(because of postponing casing operation) and that further sampling will be made post‐



cruise and during Stage 1B expedition as needed.  Also, the PMT will reorganize 
sample/data requests, including upcoming contingency sites. 

– IO to send out sample/data request for C0002 (when?), to all Stage 1A and ex‐317 
scientists? 
What to do about people that were uninvited from 317 – absolutely we should respect 
their effort.  A general call could be made to ensure the uninvited science party get the 
message and make sure shipboard scientists have first pick.    IODP should send out a 
request…how to do this?  Send message to all Stage 1 scientist and to those disinvited as 
a courtesy.  It is noted that technically, 317 scientists are not part of the party, to extend 
the courtesy is a little dangerous.   IODP should extend the call for sample requests for 
C0002 to the Stage 1 science party and then let word of the new site get out to the 
community through the preliminary report.   

– 315 SAC makes decision on 315‐C0002 sample distribution. 315‐C0002 cores will be 
sampled during Exp315, for WR (3‐4 per core) library for community and personal use, 
IW (1 per core), and minimum MB. Non‐destructive and normal shipboard 
measurements will be made. Other sample requests will be taken post‐cruise in Kochi.  

• Recommendation to 315 CCs:  3‐4 WR samples per core 

 

2. Chikyu operation Plan  
A. Overall comments 

• The non‐IODP slot is fairly firm on the end date. 

• We have one less month of time for NanTroSEIZE due to an added 1 month SIT to be 
used to train a new crew. 

• In January, tuna fishing season restrictions start to apply to some of the sites – this could 
obviously be a problem. 

•  

B. Chikyu Schedule for FY08‐10 (Aug. 07 OTF)  
(slides shown in Appendix A) 
• The budget is not yet fixed ‐ it will come from MEXT Dec. / Jan.08 
• Non‐IODP work scheduled for ExxonMobil from June to November, 2008 in the Indian 

Ocean off Madagascar.   The contract is not complete yet but near complete.  The ship 
would then be back in Japan by the end of October. 

• Stage 1B – 3 sites:  1‐01, 1‐07 and 3‐01 riserless coring plus wireline logging. 
• In 2009, there is one month left for IODP ‐ this could be Shatsky, Mariana, or Japan Sea 

Monsoon?   
• Stage 1B time estimation shown does not include contingency time 

o NT1‐07 Coring + logging 
        HPCS:  250 m (5 days) 
        RCB:  1200 m (15 days) 



o NT1‐01 Coring + logging 
        HPCS:  250m (6 days) 
        RCB:  700m (9.5 days)  

o NT3‐01 Coring 
        HPCS:  250 m (6 days) 
        RCB:  1400 m (15 days) 

• NanTroSEIZE fisheries negotiation 
o By Dec. 31:  finish sites south of 33 deg. (1‐01 and 1‐07 sites.) 
o Jan – Feb:  finish sites north of  33 deg 
o Mar – May:  No agreement 
o Can we drill all the inputs sites in December?  In January, site NT3‐01 could 

theoretically be drilled.  Add NT3‐01 to contingency sites for January operation.   
 

3. Stage 1B (Riser‐less) DRAFT schedule (DEC – Jan of 2008‐2009)  
(See Appendix B for presentation) 

• Co‐chief selection – due by Jan 15, 2008 (choose 2 for this 2 month operation) 

• Pre‐expedition meeting – Feb – Mar 2008 

• Planning and Scientific Prospectus – due by Mar. 2008 

• Call for Participation – Feb – Mar 2008 

• Staffing – due by May 2008    

A. Stage 1B discussion 
In next 10 days, if RCB coring goes well, we will need to choose new sites for Stage 1B.   It is possible 
we may complete most of the objectives during Exp. 316.  We need to be careful to define Stage 1B 
before selecting the Co‐chiefs.  We cannot keep cancelling casing and going to coring contingency.  
The PMT is very worried that the SIT is not long enough to train a new drilling crew for riser and 
non‐riser operations.  IN 2009, on the IODP side of things, we need to have some significant results 
from riser drilling.   

What is Stage 1B really about?  With Stage 1, we are getting to a point where the easy operations 
have been completed – what is this expedition Stage 1B going to be?   

Casing?  Maybe we need to take advantage of SeaDrill experience and begin casing while we have 
the expertise.  Casing should not be left as the only option for the new drill crew to do in Stage 1B.  
We definitely would not want to install the observatory with a new drilling crew. 

CORK? From the point of program renewal – we have to show results from riser drilling and make 
progress with the observatory.  Is there anything (w.r.t. the observatory) ready to go for monitoring 
by this time?  No.  CDEX operations dept. will not be ready for monitoring plan until late 2009, at the 
earliest.  Lead time for purchasing equipment to make the observatory work prohibits CORKs from 
being installed in Stage 1B.  Definitely would not want to install the observatory with a new drilling 
crew. 



Co‐chiefs Selection?  The deadline for choosing co‐chiefs, listed above, may be unreasonable.  What 
would be the impact of waiting to nominate co‐chiefs until the end of Exp. 316?   It compresses the 
schedule, but the pre‐meeting could still take place in March.  The problem with selecting co‐chiefs 
earlier is that all we could say in a request for staffing is “hey, do you want to do something 
NanTroSEIZE” – we could not offer much more information than that.   

Maybe we need to review the whole thing; there is a lot of momentum with the mega‐splay.  We 
can offer that we will set casing somewhere – maybe the Kuroshio Current will have migrated?  One 
option for Stage 1B is to install casing for an observatory…that is about all that can be said.  For the 
splay‐fault sites, we need a very careful operation. 

NT2‐01?  If we are going to drill in the NT 2‐01 area, we would need to drill deep and do so using 
riser‐drilling.  NT2‐01 has been tried without success; these sites are high risk.  Drilling and casing 
NT2‐01 would be another story and a possible option for success.   

There is a lot of value in having early success in the observatory part of the program.  Installing 
casing at NT2‐01i (C0004) could help achieve this success.  It is a shallow site and went smoothly 
drilling‐wise. 

The operations group at CDEX said they could only try to case on Exp. 316, as a test, only if the 
current is under 3 knots.  There is a 90% chance that the current will be above 3 knots during 316.  
So, 316 should not include casing as the primary plan.  They could try NT2‐01G – and then could 
finish C0002 or focus on the inputs sites.   

It appears that casing can never be a primary plan due to the Kuroshio!!  Does this mean we can 
never do Stage 2 either?  

The PMT needs to strongly encourage CDEX to “try” casing.   

Why are casing operations so limited?  
What are the criteria behind the 3‐knot limit?  Is it running the casing or is it because of the ROV?  
The ROV is the limitation and it is possible to case a hole without the ROV.  If we remove the ROV 
from the operation, can we then case?  No, the other problem is the supply boat, which is limited to 
3.5‐knot current.  The supply boat supplies fuel which is needed every 1 0 days.  This is confusing 
because it only takes a few days to deploy casing – it would be possible to fill up the gas tank before 
starting the casing.  There is a lot of confusion about the stipulations.  What is actually stopping 
casing operations?  Casing has been run under 2.5 knot current conditions offshore Kenya and the 
Chikyu lost the casing due to vibration.  So, vibration is another concern in deep water. Another 
issue with the supply boat is that they need to supply bentonite to the ship every 2 days if 
continuous operations are underway, so, it appears there are many issues to deal with, none of the 
issues are critical on their own,  but perhaps all combined are a problem so we could let them test 
the operation during 316. 
 



Inputs?  Maybe we should send 316 to drill the inputs?  If 316 spends all time available drilling NT2‐
01, then Stage 1B would have to do inputs as the only high priority option. 

Measurements in fault zones have not been made in any robust manner before – this would be 
valuable science.   

How to move forward with planning?   We need to understand in detail, which is the limiting factor 
in casing so that we can make plans.  The operations department needs to be present at the PMT 
meetings.  The PMT keeps reaching an impasse where it is not clear what can and cannot be done.  
At this point, we can not plan Stage 2 top‐hole casing – everything casing‐related should be off the 
table until we understand what can be done.   

IODP‐MI will request a meeting with the operations people.  The whole concept of NanTroSEIZE is 
put into jeopardy unless we get started with the casing and observatory.  We need to find the 
quickest way to get something into the hole and the best case scenario for doing so would be late 
2009.  If no casing is put in during 316, the best case scenario becomes even later.  NT2‐01i and C‐
0001 provide the best chance at this time and would fulfill all objectives for relatively shallow mega‐
splay.  Trying to drill deeper in C‐0001 then becomes very important as well.  Stabilizing the upper 
hole so you can drill deeper becomes vital.  Again, casing during Stage 1 is important.  Does CDEX 
operations department really think casing in the current is impossible or is there something else 
going on?  The operations department will get back with the detail of an answer that we need. 

B. Stage 1B Co‐chiefs  
One likely scenario is that this expedition will be drilling primarily inputs sites.  Because of tuna 
restriction, the only real options are the inputs sites and maybe some casing.  Core first, case 
later. 

We need to remember that one year from now, all the problems with casing will still exist.  One 
improvement that needs to be made in the campaign is that we (CDEX) need to communicate more 
with the science party – we need to schedule planning meetings between operations staff and 
scientific staff. 

The casing issue is obviously a challenge – the Chikyu failed offshore Kenya, but can try again.  
Supply vessel, ROV, and wellhead design are all issues prohibiting casing from being installed – we 
need to learn to deal with each issue in order to solve the casing limitation issue. 

Is an ROV really needed?  We need to be able to re‐enter but could use a camera to do so.  The JR 
has drilled thousands of holes without the ROV…  Impossibility to drill the hole is unacceptable.   OSI 
thinks the ROV is necessary, but is willing to test the camera capability. 

Is the 10 days lead time necessary?  Yes, and we cannot predict the Kuroshio location 10 days in 
advance.    Based on 3 months experience, we know the Kuroshio will almost certainly be above 3 
knots, then we should not put casing in the primary plan, but keep it as the highest priority.  We 
must keep the priorities clear.   



To what point do we need to decide in this meeting?   
1.  Extend co‐chief selection by ½ month or so. 
2. Do we need a permanent plan for 1B?  We need definition of 1B 

Stage 1B has to consist of several scenarios from this meeting.   
 

C. Stage 1B Definition 
1B – Must start at inputs sites. We should select co‐chiefs appropriate for inputs.   
We should define Stage 1B as “inputs +____” 
 
Does 1B have to be 2 months?  Could we do 1 month and then start with Stage 2?  Casing the 
upper part of NT3‐01 for future observatory could be good since it may lie outside the Kuroshio.   

 
PMT decided at this point that they had done what we can do in terms of Stage 1B planning. 

D. 316 Priorities 
The highest priority during 316 is putting in 100m or more of casing at C0004 or C0001 depending 
on the current.  Supply boat can go off to measure the currents and keep updated.  NT2‐04 site is 
further out of the Kuroshio but you cannot reach the seismogenic zone at this site.  It has fallen off 
the list of priorities for science but could be better for the current. 

 

3. Stage 2 Planning 

A. Top Hole Operation (Set WH & CSGs) 
 Feb. 2008 

 
B. Drilling/Coring/Logging 

   After June 2008 ‐ There will be 5‐6 months to work toward the 3.5 km penetration. 
 

C. Kuroshio contingency  
The Kuroshio Current will remain in the same direction and same speed over the next year.  The 
year before meandering away, there will be a detection sign.  This sign has not been evident yet, 
so we can assume it will continue along the present path for the next year.  Operational criteria 
then becomes a serious issue but CDEX does have a plan to install fairings on the riser system.  
(See slides on Kuroshio and riser fairing system in Appendix B) 

 
The DPS system failed due to shaking of the rig from the current.  Adding fairings will allow the 
operation window to be extended.  This extends the operational window to 3.5 knots.  It would 
also minimize VIV to reduce fatigue and failure of the riser pipe.  Several fairing designs exist.  
Wave direction, current, and DPS are all factors for developing the fairing.   

 
Any additional constraints for landing BOP in current and for setting casing?   
Difference between current movement and ship movement must not be more than 2 knots.  



Should we consider changing Stage 2 to work in C0002?  Current conditions could be better – If 
we plan for C0001 it is likely we will not be able to do it.  It may be possible to budge C0002 a 
little more north to get out of the current.   

What is the target for Stage 2?   The Kuroshio northern boundary tends to lie in the region 
between NT3‐01 and NT2‐03.  One site of highest priority for all of NanTroSEIZE is NT3‐01.  We 
know that drilling 1400m was no problem – at least the top 1400 is not in a highly compressed 
stress state.  NT3‐01 is in extension, NT2‐03 and NT2‐01 are in compression.  Stress should 
rotate or flip as they drill down. 

There is high risk in drilling the first site so deep in order to meet objectives, but the drilling is 
easier than in the more shallow sites.  No evidence for overpressure that is high enough to 
degrade hole conditions – the hole was staying clean.   

 
In terms of learning, it is better to start with the easier site, and better to chose a site that has a 
chance for casing within the currents.  No sites should be abandoned but the order could be 
changed to ensure casing is installed sooner than later.   By going for the easier site, NT3‐01, and 
succeeding, we could meet significant objectives of this stage.    We do not want to plan to case 
NT2‐01 during this stage of NanTroSEIZE – this is too much of a bet against the current. 

 
Could any kind of shallow instrumentation be installed at site NT3‐01?  Could we develop a plan 
with some immediate return?  Putting an observatory in a riser hole is problematic, especially 
because of the wellhead.  We could install an observatory in a riserless hole and drill and case an 
adjacent riser hole.  It may be worth the extra drilling time to make sure we actually get some 
valuable results from NanTroSEIZE before IODP has to renew.   

What would it realistically take to wash down and then drill to 3 km?  This would be a quick 
operation – just casing time is the problem.    Wellheads and casing add an enormous amount of 
expense.   

One more option is to drill NT2‐03 just below the fault and plan for an observatory that is only ~ 
2km deep.   The resulting science would more than justify the operation. 

How hard is the 3.5 km constraint?  Temperature is the constraint.  NT3‐01 would be 5‐5.5 km 
deep. 

If spot coring is done, can you drill a 5 km hole in the time available (6 months)?  We can 
suspend the hole and come back to it later.  Approximately 450 days are needed to continuously 
core NT3‐01.   Can we have better estimates before we continue with the planning?   

If we had a coring program how would you pick intervals?  In terms of time estimates, NT2‐03 is 
off the table due to currents, then would that give you more time to do NT3‐01 total?    Getting 
one site down may be all that is done before the program ends – it would be better to do NT3‐



01 if we only have time for one site.  You could at least penetrate the seismogenic zone before 
2013.   

Continuous coring is not necessary.   We can skip cores to save time and drill deeper.  We would 
have to define “spot coring”.  How much is sufficient?  Potentially, the cost would be very 
different associated with this suggested deeper riser hole. 

What would CDEX operations department say about sudden change in plans for Stage 2?  We 
would have a chance of more available days for NT3‐01 because of better current conditions.   

To sum up: 

• Science can not wait for the current to meander; NT3‐01 has equal priority to NT2‐03. 

• IODP should have some nice results for NT2‐03 which could help in observatory design 

• PMT will come up with 2 options and ask CDEX about the feasibility of each. 

• We need to maximize success by changing the order around. 

• CDEX wants a time estimate for drilling the NT3‐01 site.   How much of fiscal year is needed 
for budgetary point of view.   We should do a study for operational planning for this site. 

 
Three options – three questions to answer 

• What is the estimated time for drilling all the way down (6 km) with continuous coring from 
1400m down to 6 km? 

• Estimated time to drill down to 6 km without coring. (has to include casing, logging,…) 

• Estimated time to drill down to 6 km, coring 25% of the hole from 1400m to TD. 
 

Scientific rational to ask for this change 

• Bottom line is within this 5 months, we would like to have core from the splay fault 

• In 2 year time frame, PMT would be very happy if they take cores from 5 and 6 km. 
Harold will write out an email to send out to members who are not here to get their input.  
Need to put together the rationale, fleshed out with the operations department and develop a 
realistic plan. 

D. Stage 2‐R1 Scientific Staff 
If Stage 2‐R1 is strictly a casing operation, then would we still need 2 co‐chiefs (no riser 
drilling/coring)? Would you need science party?  You need co‐chiefs to make any on the spot 
decision.  The Co‐chiefs would have access to a helicopter, so it is not absolutely necessary to 
stay on board.  If there is any chance to core, a staff would be needed to handle it.  From the IO 
standpoint, you would not want to do anything without having the lead proponent out on 
board, even though there is little science.  Someone is needed who can make decisions.  In ODP, 
there were some expeditions that were purely engineering and testing; no co‐chiefs were 
present.    The PMT can make a statement that there needs to be PMT representation on board. 
For Stage 2‐R2 – no decision has been made whether or not IODP even has the slot, so….  No 
need to make decision on staff yet. 



The 7 months of riser and riserless operations in 2009 – 2010 is not set in terms of what months 
the operations happen.  If our time gets pushed into tuna season, then we may not get the 5 
months of riser‐time period. 

If we move to NT3‐01 sites then we need the geotech core from 0 to 60m for engineering.  In 
this case, 315 should do some piston coring if possible….this needs to be done while beacons are 
still in place.  Does this duplicate the information from the jet‐in test?  If useful, then of course 
we should ask them to do so.    

1. The PMT needs to confirm with operations that geotech core is necessary – how necessary   
2. Harold and Masa will contact co‐chiefs and OSI to fit geotechnical coring into the 

operational plan, if needed. 
 

4. Observatory Plan  
(slides from Masa, included in Appendix A) 

A. Updates 

• Aug. 07:  PMT Observatory team submitted a non‐riser observatory request to CDEX 

• CDEX replied to this, saying that non‐riser observatory deployment is possible in 2009 timeframe 
(reported in OTF/SPC meeting) 

• Sep. 17:  Observatory implementation team (JAMSTEC+Demian+achim) discussed with CDEX 
about their practical model 

• Nov. 28‐30: JAMSTEC observatory implementation team discussed with CDEX about their 
practical model? (Ito will report – presentation included as Appendix C) 

 
B. Masa’s notes on the current status of the NanTroSEIZE borehole observatory planning: 
• The borehole observatory is one of the key parts of NanTroSEIZE. PMT has been discussing the 

scientific rationale and how it should be in place in accordance with the drilling plan.  
• Recently PMT created a 'NanTroSEIZE Observatory Team' to have a substantial discussion with 

the actual development groups and IOs.  
• The roles between the PMT Observatory Team and each implementation group have not been 

clear so far.  
• The overall observatory roadmap has not been set clearly, either because no one was sure who 

should take charge on this, or because observatory goals seem complicated. 
• To move forward, it is suggested that first we should separate the observatory project into: 

• 1) shallow non‐riser observatory, possibly deployed in 2009 by Chikyu, and  
• 2) other observatories and related business, including deep‐riser observatory (3.5km 

and 6km), shallow observatory array, and connecting to DONET.  
• The former plan has already been discussed among PMT observatory team, JAMSTEC 

observatory team (Araki et al.), TAMU, CDEX, and its roadmap is proposed as a product of 
Sep.17 meeting (Demian).  

• Also CDEX unofficially started to investigate technical feasibility of shallow observatory to be 
deployed in 2009. 



Some sensors can be sacrificed, but we need to get the observatory deployed and receive some 
results. 
The USIO should be present at the meeting to figure out how to set the development / 
implementation up.  They need to know what is wanted first – they need some sort of commitment.  
Science priorities plus OTF commitment is needed in order to move forward.   

C.  Observatory Roadmap 
“Roadmap” for non‐riser observatories for CDEX operation in 2008 – 2009 Oct. 12, 2007 (See 
Appendix D) 
This roadmap follows the proposal for Stage 1B in advance of the OTF meeting in August – the 
answer was “2009 would be okay” for observatory installation and roadmap was developed. 

1.  Installation of combined hydrologic‐geodetic observatories at NT2‐01 and NT3‐01 
Several permutations of the design – eliminate sensors outside casing to eliminate 80% 
of the headache while losing only a smaller part of the science. 

2. Observatories of opportunity:  NT3‐01 and NT1‐07…..see sheet 
hydraulic tubing with sensors taped to the outside   
engineering a slightly modified hanger is the most complex part of this “strap” CORK 

 
We need a timeframe for developing the observatory.  Need to define the observatory that is 
desired.   
 
CDEX should try to include 2 sites in design – that way if one does not work, which is common, 
you would still have something.  Observatory plan is at the stage of “go” or “no go”.  Actually we 
have the “go” for 2009 but we don’t know that there will definitely be an expedition in 2009. 

IOs (USIO) need an acceptable commitment in place to start.  They need a proposal of clear 
priorities.  The development has to be an SPC‐sanctioned program and the OTF has to put in on 
the schedule.  At this point the other parties can get busy.   

The observatory roadmap has circulated.  The PMT observatory group does not know where to 
go with it. They will forward this to Tom for comment. 

From today, the roadmap is the PMT‐endorsed plan.  Can people develop resources to fit it into 
the schedule? 
 

D. JAMSTEC Observatory Workshop  
(See Appendix C) 

• Need to clearly state the importance and the fact that we are doing something that has 
never been done before. 

• Instrument lifetime is 5 – 10 years.  30 years is the timeframe of the next earthquake. 

• Monitoring is not good enough – we need to show great impact on science. 

• Split monitoring into three main themes : 



1.  Sea floor, ocean borehole and land network 
2.  In‐situ monitoring of slow processes 
3.  Active source experiment 

• 2‐day workshop super summary 

• VLF events: for detailed analysis 

• On land observatory:  on going 
The workshop plan is based on NT2‐03, so they need to change their strategy now. 

 
Comment on Workshop Discussions 

• Geochemistry might add some information – see meeting notes.   

• Very detailed priority slide – see slide in Appendix C 

• Detecting aseismic slip or not is very important 

• If non‐characteristic asperities exist, it will be difficult for earthquake prediction.   

• Tilt due to VLF event – have to think carefully about sensor type and sensor array. 

• Non‐riser development – what to do and who does it by when – detailed development plan 
needed. 

• This WS observatory design is based on the roadmap except that it adds outside‐casing 
sensors – it is a redesign on what was already agreed upon by the PMT. 

• Nonriser development schedule – implementation plan should come sooner – orders need 
to come sooner.  Is implementation different than the science plan?  For CDEX, very detailed 
technical specifications are needed.  Some collaboration between the USIO and CDEX could 
help this process.  It is suggested that the ordering of materials needs to happen much 
sooner – technical specifications need to be approved before any ordering occurs.  The plan 
has been finished for a year – CDEX needs very detailed discussion between themselves, 
VETCO and Tom Pettigrew. The PMT proposes all the details could be smoothed out by mid 
January and give CDEX longer to order parts for fabrication. 

• Outside casing sensors – Science is small but the impact on technology difficulties is big.  
Based on conversations with Pettigrew, this is still possible.  There was no discussion on 
change of observatory plans among any observatory PIs or any of the PMT members.  Some 
communication is in need. 

 
Flexibility is needed in the observatory design.  Outside casing sensor technology is an exciting 
development, but, this first try needs to happen soon.  .  This more complicated design will slow 
down our progress.  The PMT has the job of managing the NanTroSEIZE plan overall.  There is an 
observatory plan in existence.  We need to start with the roadmap and implement it ‐ need to 
keep it simple to assure results.  There are enough challenges.  JAMSTEC is going to start a new 
observatory team to obtain funding from Japanese government (next stage of DONET).  It will be 
very important for the observatory to be simple in the early stages.  The message from the PMT 
is for JAMSTEC to go back to the “roadmap” to ensure that something happens in 2009.  The 
sensor must be installed in 2009 – anything that would affect this timescale would be 
discouraged.  



 
We need a coordinated effort for people working on this observatory ASAP.  We need a CDEX‐
hosted pre‐cruise meeting with appropriate leads.  Need to work on the observatory as if it is an 
existing project on the schedule and start working in a coherent way. 

The PMT endorses the roadmap as the concept going forward and the next observatory meeting 
needs to happen soon.   

The schedule proposed by JAMSTEC observatory workshop is too long to make sense with the 
next few years’ schedule.  Development of the CORK is not going according to PMT‐vetted plan.  
There needs to be a lead proponent to foster the development and assure everyone is on the 
same page.  

JAMSTEC observatory team should not have made a big change from what the PMT had already 
decided.  PMT needs to concentrate on completing the shallow observatories with this simple 
design.   

Next Step… 

It is fine for the casing to be added to the observatory but the PMT should have been made 
aware.   
 
A management plan is needed to move forward.  Need someone from JAMSTEC to be a lead 
point of contact.   
 
Shin’ichi and 3 observatory PIs should meet and work out the issues in an observatory planning 
meeting.  The PMT consensus is that the basic starting document is the “roadmap”. 
 
Returning to Ito‐san’s presentation: 
The high priorities for observatories are NT3‐01, NT2‐01 – if NT2‐01 becomes the shallow site, 
does it remain interesting if the splay fault is only 292 m deep?  Yes, it is still worthwhile to 
install – maybe not the strain meter though?  Does it add operational risk or complexity?  
Strainmeters work well in hard rock, but in softer materials there are problems coupling the 
instrument with the material.   

5.  Community WR sampling policy  
Circulate email and get some feedback on proposed guidelines.   The sampling plan needs to be 
reiterated to the curators.  The PMT needs feedback.   The understanding of the PMT is the specialty 
coordinators and SAC would coordinate the distribution of this material.   Both pre‐moratorium and 
post‐moratorium procedure included.  To be consistent, the SAC makes the decisions, but with 
advise from the specialty coordinators.  Demian will circulate the policy to PMT members for 
comment within the next week. 

 



6. ORTF  
2 ‐3 days for all three meetings.  All co‐chiefs, IOs and specialty coordinators to attend.  April/May is 
likely timing.  See Appendix E for presentation on reviewing expeditions. 

 

7. Action Items 
1. Settle Casing Issues:  PMT to ask CDEX about casing strategy plan.  PMT to strongly 

encourage CDEX to try casing operation.   CDEX operations department to get back to 
PMT with detail on operational limitations due to the Kuroshio Current.  
Representatives from CDEX operations department need to attend future PMT 
meetings.  IODP‐MI to request a meeting in the near‐term with the CDEX operations 
team. 

2. PMT recommends that science party defer sampling that is not time‐critical until after 
the expedition. PMT to explain necessity for change in sampling policy to community. 

3. PMT to extend call for sample requests for C0002 to the Stage 1 science party and then 
let word of the site get out to the community through the preliminary report. 

4. PMT to recommend that the 315 Co‐chiefs instruct science party to take 3‐4 WR 
samples per core. 

5. PMT to add NT3‐01 to contingency sites for January operation. 
6. PMT to define Stage 1B as “Inputs + _____”, and thus select co‐chiefs appropriate for 

inputs drilling.   
7. Change in priorities for Stage 2:  PMT to explore different options for drilling down to 

3.5 + km during Stage 2.  Harold will write to PMT members not present to get their 
input and then put together a realistic plan to discuss with the CDEX operations team. 

8. SPC Approval:  Anything that needs to be presented to SPC (in terms of Stage 2 
planning) for any kind of endorsement needs to be done by the end of February. 

9. Observatory Development:  The PMT endorses the Observatory Roadmap as the 
concept going forward.  The PMT encourages JAMSTEC to go back to the roadmap and 
keep the planning simple at this time.  PMT to schedule a meeting for riserless 
observatory group – between Shin’ichi, and the observatory PIs.  There needs to be a 
lead proponent to foster the development and assure all parties are on the same page – 
there needs to be someone from JAMSTEC to serve as a lead point of contact.   A CDEX‐
hosted pre‐cruise meeting should happen as soon as possible with appropriate leads. 

10. Next Meeting:  Is there a PMT meeting needed between now and the end of February?  
Stage 1B and Stage 2 planning is the critical issue to deal with at this time.   We need a 
face‐to‐face meeting early in the year – early March?  Talk with Tom about this?  Having 
the meeting at CDEX would be useful…to answer questions that come up, especially in 
terms of operational constraints.  Do we need to have this meeting before SPC or does it 
matter?  How about Feb. 10?  There is an International workshop, in Japan, on Stage 1 
NanTroSEIZE at that time.   
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11th PMT Issues11 PMT Issues

Dec. 9, 2007, Serrano Hotel, SF
Masa KinoshitaMasa Kinoshita



Meeting Agenda
• 1) Stage 1A status report Exps. 314-316 – BRIEF! (Masa, Harold)
• (Urgent) Sampling C0002 cores during Exp315
• 2) Community Whole Round Sampling Policy and Status (Demian)
• 3) Stage 1B planning

– Platform availability (Shinichi, Tom)
– Science Plan, including contingency (Masa, Harold)
– Co-Chief nomination (Shinichi)( )
– Timeline for call for shipboard scientists (Shinichi)

• 4) Stage 2 Planning
– Platform availability (Shinichi, Tom)
– Operational Constraints – e.g., Kuroshio (Shinichi)p g , ( )
– Expedition Plan – duration, organization of science party, etc. (Shinichi)
– Science Plan and contingency – needs revision now in light of casing plan 

change (Masa, Harold)
• 5) Observatory plan report (Masa, Demian)) y p p ( )

– Report from November JAMSTEC long-term monitoring meeting (Hisao Ito)
– First riserless observatory planning (Masa, Demian)

• 6) Preview of IODP-MI Operations Review for Expeditions 314-316 (Tom)
– DC, ~ 2mos. after 316,

• 7) Plan for next PMT meeting, observatory team meeting (Masa, Harold)
• 8) Other (Masa, Harold)



Sampling C0002 cores during Exp315Sampling C0002 cores during Exp315

• Sample/data request for this core has not yet p q y
started.
– PMT is responsible to manage this situation

C ll f SDR h ld b d i f i– Call for SDR should be made in a fair way
– 315SAC is responsible for their C0002 cores, with advice 

from SCs and CPSs.
– C0002 WILL be revisited in Jan09? for further sampling.

• Personal sampling: onsite or post-cruise at Kochi?
– For fairness, NO personal sampling should be made until 

SAC decision is made.
– Funding problem on post-cruise samplingFunding problem on post cruise sampling



Sampling C0002 cores during Exp315Sampling C0002 cores during Exp315

• (Community) WR and cluster sampling( y) p g
– To be made onboard. 3/4 pair samples/core basis.
– Keep more WR as a ‘library’

• IW samplingIW sampling
– To be made as Geoff’s guideline – considered as COM sample?

• Microbial sampling
N li / i i l it d t i t f ith WR– No sampling / minimum as long as it does not interfere with WR 
sampling plan ?

– Not prioritized in NanTroSEIZE, but need consideration for IODP 
communitycommunity

– PMT can state that this is ‘unexpected’ case, and let them know that 
they will have a chance later.



Sampling C0002 cores during Exp315Sampling C0002 cores during Exp315

• Masa’s proposal p p
– PMT to explain this situation to the community, stating that this could 

not be predicted (because of postponing casing operation) and that 
further sampling will be made post-cruise and during Stage 1B 

diti d dexpedition as needed.
– IO to send out sample/data request for C0002 (when?), to all Stage 

1A and ex-317 scientists?
315SAC makes decision on 315 C0002 sample distribution 315– 315SAC makes decision on 315-C0002 sample distribution. 315-
C0002 cores will be sampled during Exp315, for WR (3-4 per core) 
library for community and personal use, IW (1 per core), and 
minimum MB. Non-destructive and normal shipboard measurements 
will be made. Other sample requests will be taken post-cruise in 
Kochi. 

– Also PMT reorganize sample/data request, including upcoming 
contingency sitescontingency sites.



Community WR samplesCommunity WR samples

• Distribution policy should clearly be statedDistribution policy should clearly be stated.



Observatory planObservatory plan
• Updatesp

– Aug. 07: PMT Obs. team submitted a non-riser 
observatory request to CDEX
CDEX replied to this saying that non riser– CDEX replied to this, saying that non-riser 
observatory deployment is possible in 2009 timeframe 
(reported in OTF/SPC meeting)

– Sep. 17: Observatory implementation team 
(JAMSTEC+Demian+Achim) discussed with CDEX 
about their practical model

– Nov. 28-30: JAMSTEC observatory implementation 
team discussed with CDEX about their practical 
model ?? (Ito will report)ode ( to epo t)



Masa’s Notes on the current status of the NanTroSEIZE 
borehole observatory planning

• The borehole observatory is one of the key parts of 
N T SEIZE PMT h b di i th i tifiNanTroSEIZE. PMT has been discussing the scientific 
rationale and how it should be in place in accordance 
with the drilling plan. 
R tl PMT t d 'N T SEIZE Ob t• Recently PMT created a 'NanTroSEIZE Observatory 
Team' to have a substantial discussion with the actual 
development groups and IOs. 
However the roles between PMT Observatory Team• However, the roles between PMT Observatory Team 
and each implementation group has not been clear so 
far. 

• Also the overall observatory roadmap has not been set• Also, the overall observatory roadmap has not been set 
clearly, either because no one was sure who should take 
charge on this, or because observatory goals seem 
complicated.complicated.



Masa’s Notes on the current status of the NanTroSEIZE 
borehole observatory planning (2)

• To move forward, I suggest that first we should separate gg p
the observatory project into:
– 1) shallow non-riser observatory, possibly deployed in 2009 by 

Chikyu, and 
– 2) other observatories and related business, including deep-riser 

observatory (3.5km and 6km), shallow observatory array, and 
connecting to DONET. 

Th f l h l d b di d• The former plan has already been discussed among 
PMT observatory team, JAMSTEC observatory team 
(Araki et al.), TAMU, CDEX, and its roadmap is 
proposed as a product of Sep.17 meeting (Demian). 

• Also CDEX unofficially started to investigate technical 
feasibility of shallow observatory to be deployed in 2009.y y p y



Masa’s Notes on the current status of the NanTroSEIZE 
borehole observatory planning (3)

• I would propose necessary steps for the shallow observatory implementation in the following:

• 1) PMT discuss and define overall scientific rationale for NanTroSEIZE observatory
– NanTroSEIZE proposals clearly mention the necessity of downhole distributed observatories. I think this is done already.

• 2) Third party group submits their observatory plan to PMT, then to ODP-MI including 
IOs

– Discussion on the shallow observatory was made in the Sep. 17 meeting and its minutes and the roadmap was created as its 
product. It seems that this roadmap can be used as a proposal for shallow observatory. However, the framework of the thir-party 
group for shallow observatory is not clear to me (PMT). Also I am not clear on how this proposal is submitted to MI/IO.

• 3) PMT discuss if their plan can accomplish scientific goals
– PMT has not yet officially discussed this proposal, but some informal discussion among some of key scientists (Harold, Demian, 

Masa, ) seem to encourage their plan. However, it needs some more clarification on the PIs, funding model, development plan for 
sensors/infrastructures, etc. PMT requests these be clearly defined as soon as possible. se so s/ ast uctu es, etc equests t ese be c ea y de ed as soo as poss b e

– PMT would like to hear reports both from observatory development groups and from IO. For this shallow observatory I would 
suggest to hear reports in the next PMT held on Dec. 9 (Sun) in San Francisco.

• 4) IODP-MI discuss their operational, technical, and financial feasibility
– I am not very clear about this, but PMT should be in the loop of this discussion. 

• 5) IODP-MI and IO will determine the GO ot NO-go on their observatory proposal.
– I am not sure how these process be made actually. However, please note that Eiichiro, Hisao, Demian and Masa had  discussed 

many details with TAMU engineers (Derryl, Mike, ???) and Adam Claus, and some design and drawings already exist. We strongly 
recommend that these resouraces should fully be utilized for the shallow observatory system, regardless of the drilling platform.



Observatory planObservatory plan

• Other third-party requestsOther third party requests
– Villinger: Deployment of a seafloor high 

resolution pressure and tilt monitoring system
– Stress measurement experiments

• Doan – what’s the current status?? PMT send 
back ‘thum up’ to Greg Myerback ‘thum-up’ to Greg Myer.

• Takatoshi Ito
– Temperature measurementsTemperature measurements
– ELOT
– Hydrofrac testy



Casing IssuesCasing Issues

• During Exp315, 20” conductor casing wasDuring Exp315, 20  conductor casing was 
postponed due to strong current

• CDEX says it is also impossible to setCDEX says it is also impossible to set 
casing for non-riser drilling because of 
strong current and not being ready for g g y
casing through unstable zone

• PMT should encourage CDEX to develop g p
their casing plan, especially for 
observatory casing!



New Stage2 planNew Stage2 plan

• NT2-3 sites is still clean no casing is setNT2 3 sites is still clean, no casing is set.
• NT2-3 may not be possible due to current.

Th lt t it• The alternate site:
– NT3-01
– NT2-04
– NT2-03alt --- same situation?
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#11 PMT in SF#11 PMT in SF

CDEX, @SF, Dec. 9, 2007

Stage 1B
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IODP
Stage1/RL Dock & Inspection Non-IODP IODP:NanTroSEIZE

Stage1/RL

IODP:NanTro
Stage2/Riser Dock IODP Expedition Availability

(5 Months for Riser + 2 Months for Riserless) per Year

IODP Expedition Availability
(5 Months for Riser + 2 Months for Riserless) per Year

AugJan Feb Mar Apr

ODS (Oversea's Drilling Shakedown) Dock IODP:NanTroSEIZE
Stage1/RL

Sep Oct Nov DecMay Jun Jul

2010
US FY10 US FY11

JP FY H21 JP FY H22

Sep Oct Nov DecMay Jun Jul AugJan Feb Mar Apr

2009
US FY09 US FY10

JP FY H20 JP FY H21

Sep Oct Nov DecMay Jun Jul AugJan Feb Mar Apr

2008
US FY08 US FY09

JP FY H19 JP FY H20

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2007
US FY07 US FY08

JP FY H18 JP FY H19

CHIKYU Schedule for FY08-10 (Aug. 07 OTF)

Chikyu Operation Plan
(DRAFT)

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2006
(H18)

2007
(H19)

2008
(H20)

2009
(H21)

SIT (Doc) Shimokita SIT ODS

ODS
IODP

NanTroSEIZE (Stage 1-RL)

Stage
1B

SIT

non-IODP

(Doc)

(Doc & Insp.)

(Doc & Insp.) SIT

Stage
1B

Stage
2-R1 IODP Riser (~5 Mo), Riser-less (~2 Mo), Doc & Inspaction, non-IODP
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Stage 1B Time Estimation

NT1-07 Coring+WL Log
– HPCS: 250 m (5 days)
– RCB: 1200 m (15 days)
NT1-01 Coring+WL Log
– HPCS: 250 m (6 days)
– RCB: 700 m (9.5 days)
NT3-01 Coring
– HPCS: 250 m (6 days)
– RCB: 1400 m (15 days)

20 days

15.5 days

21 days

Total: 56.5 days

33°

WAKAYAMAWAKAYAMA

TOKUSHIMATOKUSHIMA

KOCHIKOCHI

MIYAZAKI : Kuroshio-kaiMIYAZAKI : Kuroshio-kai

MIEMIE

3D

+ All Japan Tuna & Bonito Union

By Dec. 31: finish lower than 33°

Jan-Feb : finish above 33°

Mar-May: no agreement

NanTroSEIZE Fisheries Negotiation
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Rest of Stage 1 (Riser-less)
DRAFT (Jul. 07)

Co-Chief Selection
– Due by Oct. 31, 2007
Pre-Expedition Meeting
– Nov. 2007 ~April 2008
Planning & Scientific Prospectus
– Due by 31 Dec. 2007
Call for Participation
– 1 Jan. - 29 Feb. 2008
Staffing
– Due by May 2008

Stage 1B (Riser-less)
DRAFT (Dec. 07)

Co-Chief Selection
– Due by 15 Jan., 2007
Pre-Expedition Meeting
– Feb.~Mar. 2008
Planning & Scientific Prospectus
– Due by Mar. 2008
Call for Participation
– Feb. - Mar. 2008
Staffing
– Due by May 2008
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Chikyu Operation Plan
(DRAFT)

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2006
(H18)

2007
(H19)

2008
(H20)

2009
(H21)

SIT (Doc) Shimokita SIT ODS

ODS
IODP

NanTroSEIZE (Stage 1-RL)

Stage
1B

SIT

non-IODP

(Doc)

(Doc & Insp.)

(Doc & Insp.) SIT

Stage
1B

Stage
2-R1 IODP Riser (~5 Mo), Riser-less (~2 Mo), Doc & Inspaction, non-IODP

Stage 2 Plan

Top Hole Operation (Set WH & CSGs)
– Feb. 2008
Drilling/Coring/Logging
– After June 2008

A big issue to solve
– Kuroshio contingency

• Discussion postponed after Feb. 06 Sapporo PMT
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Kuroshio Current since 2004

Kurosio current for NanTroSEIZE Stage-1
from 21th　September to 28th November

・High speed Kuroshio Current observed at the Stage-1 sites during
Exp.314 and Exp.315.

・Average speed of the Kuroshio Current measured by Chikyu’s ADCP
is over 3 knots. Some times it reaches a maximum of 4 or 5.5 knots.
According to the forecast of numerical simulation, the possibility that
the Kuroshio current becomes weak is extremely low in the future.

・Riser top-hole operation which is planned during Exp.315 is high risk
　due to the strong current and postponed.
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Operation Criteria in Nankai High current
1. Current speed at EX.315
　　Measured ：　Ave.>3.5Knt、Max5.4Knt（Nov.23）
　　Forecast：　High current(approx.4knt) expected in Dec. to Jan.2008

２．Operation Criteria in High Current area
　１）　Launch /Recover ROV　with Drifting　
        a.Oceaneering Max. Current speed (LOG speed to Chikyu) 3.0Knt
　　　 b.Max. Drifting Speed of Chikyu 2.0Knt
     Max. Current (Ground Speed) 4.0Knt= a.3.0+b.2.0- 1.0(Safety Factor)

  ２）　Wellhead & Casing Running
　　　　Run to 500m at low current AREA(<1.5Knt)　and 2000m with Drifting.
　　
  3) Supply Boat Alongside to Chikyu
　　　　Max. Ground current speed 3.5Knt by KAIYU DPS Position
          keeping simulation.
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ROV operation limitation

Current Measurement@NT2-03 （22nd Sept.-6th Oct.）
by CHIKYU

ADCP Bin No.1 Depth : 57 mMSL
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Kuroshio
Current≒4knots

Kuroshio Forecast
by Frontier Research Center for Global Change, JAMSTEC

0

0.5

1

1.5

2

2.5

3

3.5

4

4.5

5

20
07

/1
0/

7 
0:

00

20
07

/1
0/

8 
0:

00

20
07

/1
0/

9 
0:

00

20
07

/1
0/

10
 0

:0
0

20
07

/1
0/

11
 0

:0
0

20
07

/1
0/

12
 0

:0
0

20
07

/1
0/

13
 0

:0
0

20
07

/1
0/

14
 0

:0
0

20
07

/1
0/

15
 0

:0
0

20
07

/1
0/

16
 0

:0
0

20
07

/1
0/

17
 0

:0
0

20
07

/1
0/

18
 0

:0
0

kn
ot

s

ROV operation limitation

Current Measurement@NT3-01 （7th - 18th Oct.）  by

CHIKYU
ADCP Bin No.1 Depth : 57 mMSL
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Kuroshio Forecast
by Frontier Research Center for Global Change, JAMSTEC

Kuroshio
Current≒4knots
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ROV damage accident

Current Measurement@NT2-01 （1 9th Oct. - 7th Nov.）
by CHIKYU

ADCP Bin No.1 Depth : 57 mMSL

ROV operation limitation
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Kuroshio Forecast
by Frontier Research Center for Global Change, JAMSTEC

Kuroshio
Current≒4knots
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Moved to NT1-03 from NT2-01G due to ROV damage accident

ROV operation limitation

Current Measurement@NT1-03 （8th - 15th Nov.）  by

CHIKYU
ADCP Bin No.1 Depth : 57 mMSL
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Kuroshio Forecast
by Frontier Research Center for Global Change, JAMSTEC

Kuroshio
Current≒4knots

Current Measurement@NT2-03 （15th - 27th Nov.）  by

CHIKYU
ADCP Bin No.1 Depth : 57 mMSL

ROV operation limitation
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Kuroshio Forecast
by Frontier Research Center for Global Change, JAMSTEC

Kuroshio
Current≒4knots

Kuroshio forecast 5th-13th December
during riser top hole operation@NT2-03

Riser top operation includes,
・Set 36” conductor@60mbsf

 ・Drill 26” 0 – 700mbsf
 ・Set 20” CSG@700mbsf
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Kuroshio Forecast
by Frontier Research Center for Global Change, JAMSTEC

Kuroshio
Current≒4knots

Kuroshio Forecast
by Frontier Research Center for Global Change, JAMSTEC

Kuroshio
Current≒4knots
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Kuroshio forecast for Exp. 316

 ・Coring@NT2-01, and NT1-03
・Set 13–3/8” CSG@1000mbsf

Kuroshio Forecast
by Frontier Research Center for Global Change, JAMSTEC

Kuroshio
Current≒4knots
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Kuroshio Forecast
by Frontier Research Center for Global Change, JAMSTEC

Kuroshio
Current≒4knots

Kuroshio Forecast
by Frontier Research Center for Global Change, JAMSTEC

Kuroshio
Current≒4knots
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Kuroshio Forecast
by Frontier Research Center for Global Change, JAMSTEC

Kuroshio
Current≒4knots

Kuroshio Forecast
by Frontier Research Center for Global Change, JAMSTEC

Kuroshio
Current≒4knots
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Kuroshio Forecast
by Frontier Research Center for Global Change, JAMSTEC

Kuroshio
Current≒4knots

26 Sep. 9 hours tack

Current: 4.1 kts

Wind: 10 m/s

Wind: 70 ton

Wave: 32 tonCurrent: 25 ton

Ｎ

Nov. 6, 2007 @24:00

　・Current　  ：　4.5 kt / 103°
　・W i n d　　  ：　12.0 m/s / 22°
　・Wave　     ：　2.0 m / 45°
　・Azimuth　：　2 8 5 °

DPS Operation
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Reduction of Fluid Resistance under high
sea current

Minimize Voltex Induced Vibration
Reduce fatigue against riser pipe
Reduce vibration of riser pipe

Purpose to install Riser Fairing

Fluid Resistivity against riser pipe with
various shape of fairing were measured as
well as to find out effectiveness against
Voltex Induced Vibration

Experimental Study
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Wing Shape
NACA64-070

V o r t e x
Generator

Experimental Results

0.55

0.54

0.64

Resistivity
Coeff.

No.6

No.5

No.4

Cross Section

Yes

Yes

Few

Effect
for

VIV

Diff

Easy

Easy

Difficulty
When
Build

Yes

Yes

Yes

Effect
for

VIV

Diff0.84

No.3

Diff0.53

No.2

Diff0.55

No.1

Difficulty
When
Build

Resistivity
Coeff.

Cross Section

Model No.2 was selected shape for proto type

Wing Shape
NACA0050

D

2D

D

1.5D

Wing shape
NACA64-050

No.5 shape

HTPF
(Hydraulic Tests of Preexisting Fracture )

Main Requestors: Mai Linh DOAN (University of Joseph Fourier, Grenoble, FRANCE)
Pierre HENRY, (Collège de France, Aix-En-Provence, FRANCE) 
Siegfried LALLEMANT (University of Cergy-Pontoise, FRANCE)
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Seismogenic ZoneSeismogenic Zone 
Observatory/Ocean Borehole 

Observatory ScienceObservatory Science
-Current goals and challenges for 

t 10next 10 years-

Report to PMT

Hi  ItHisao Ito
December 9, 2007



WS ReportWS Report

• BackgroundBackground
• WS objectives

M i Th f th WS• Main Theme of the WS
• WS Discussions
• Current and future plans



BackgroundBackground

• NanTroSEIZENanTroSEIZE
San Jose Meeting
Di i t PMTDiscussions at PMT

• Miyazaki WS & 
Scientific Drilling Special IssueScientific Drilling Special Issue



Workshop ObjectivesWorkshop Objectives

• Re-establish seismogenic zone/ocean boreholeRe-establish seismogenic zone/ocean borehole 
observatory science priority, based on current 
and future technology

• Review technology development roadmap, 
hi h i f t ti f twhich is necessary for constructing future ocean 

borehole observatories

• Write Ocean borehole observatory science plan 
by JAMSTEC for urgent NanTroSEIZE and next y g
10 years: 



Deep Sea Borehole Observatories as Part of p
Japanese National Key Technology 

Developmentsp

• Societal goal: Breakthrough in earthquake 
hazard mitigationhazard mitigation
– Nankai Trough M8 earthquakes specific

• Science: Breakthrough in understandingScience: Breakthrough in understanding 
seismogenesis
– Why and how does plate stick-slip?y p p

• Challenge: Point-to-Local-to-Regional-Plate 
scale connection
– Never done before
– Never accessed before



ConsiderationConsideration

• IODP holes are international scientificIODP holes are international scientific 
assets.
– Comply with IODP rules.p y

• Strategy over 5-to-30 years. M8 probability 
continues to rise after 1944-46 sequence.q
– Just monitoring is not good enough.

• Open to better ideas.p
– Learn and improve.

• Apply to other deep sea sites.Apply to other deep sea sites.



This WorkshopThis Workshop

• Pose specific scientific questions.Pose specific scientific questions.
• Propose observables to narrow down 

possible answerspossible answers.
• Identify critical observations.

• Discuss technological feasibilities.
Do not wander into non-technical non-
scientific issues unless absolutely 
necessary.y



Main Theme of the WSMain Theme of the WS

• Theme 1 Sea floor ocean borehole andTheme 1 Sea floor, ocean borehole and
on land network

• Theme 2 In-situ monitoring of slow
processes

• Theme 3 Active source experiment



WS programWS program
Seismogenic Zone Observatory/Ocean Borehole Observatory 

Science
Current goals and challenges for next 10 years-Current goals and challenges for next 10 years-

Convenors
Kiyoshi Suyehiro (Advisor) Keir BeckerKiyoshi Suyehiro (Advisor) Keir Becker
Hisao Ito (Secretary) Selwyn Sacks
Eiichiro Araki Earl Davis 
Yozo Hamano

Sponsored by JAMSTEC 

Date: November 28-29, 2007

Place: Seminar Room A&B, JAMSTEC Tokyo Office



Workshop Program
Day 1 (November 28, 2007) 9:30~12:30
Morning: Plenary session (Chair: Eiichiro Araki)
Opening Remarks: Kiyoshi Suyehiro: 
Brief Review of Existing Observatories
Keir Becker: Ocean Borehole Observatory: Lessons and achievements/CORK and ACORK 
Earl Davis: Review of pore pressure observation
M Shi h /Eii hi A ki O B h l Ob t L d hi t /NEREID d CORK IIMasanao Shinohara/Eiichiro Araki: Ocean Borehole Observatory: Lessons and achievement /NEREID and CORK II 
Takeshi Nakamura: Introduction of DONET
Peter Malin/Kazutoshi Imanishi: Lessons from SAFOD/EarthScope
Kentaro Omura: Review of NIED on-land observatories and slow earthquakes in the southwest Japan subduction zone
Afternoon Session 13:45~18:30
Introduction of the afternoon session (Chair: Hisao Ito) 13:45~14:15
Hisao Ito: Introduction of afternoon session: future planHisao Ito: Introduction of afternoon session: future plan
Eiichiro Araki: Outline of the NanTroSEIZE observatories
(1) Regional/Local Array Science
Moderators: Keir Becker and Hiromi Fujimoto
Key speeches:
14:15-14:45 Ryota Hino/Hiromi Fujimoto (30 min): Sea floor observation :what can be observed?
14:45-15:15 Yoshihiro Ito/ Keisuke Ariyoshi: Integration of on land, sea floor and ocean borehole observatory and new network/array design for 

th k d d ti t diearthquake and geodetic studies.
(2) In-situ monitoring
Moderator: Peter Malin and Hisao Ito
Key speeches
15:30-16:00Bunichiro Shibazaki/Yuta Mitsui: Simulation and modeling
16:00-16:15 Kotaro Ujiie: Lessons on deformation from core analysis
16:15-16:30 Hide Sakaguchi: Laboratory experiments and modeling16:15 16:30 Hide Sakaguchi: Laboratory experiments and modeling
16:30-16:45 Yasuyuki Kano: Poroelasticity and pore pressure monitoring
16:45-17:00 Mai-Linh Doan: Pore pressure measurement in ICDP boreholes
17:00-17:15 Tadanori Goto, Takefumi Kasaya, Masataka Kinoshita and Yozo Hamano: Road to borehole electromagnetic observatory
17:15~18:30
Discussion 
Moderators: Eiichiro Araki and Hisao Ito 



Day 2 (November 29, 2007)
9 309:30~
Morning 9:30~12:30 
Brief Summary of the 1st day discussions

Discussion on Technology Development
Moderator: Selwyn Sacks Ralph Stephen Tom Pettigrew and Toshiki WatanabeModerator: Selwyn Sacks, Ralph Stephen, Tom Pettigrew and Toshiki Watanabe
Toshiki Watanabe/Ralph Stephen: Current status and future development of active experiment using borehole
Selwyn Sacks/ Peter Malin：Current status and future development of  borehole sensors
Akiteru Takamori: R&D of a compact tiltmeter for borehole applications

Discussion of future plan (continued) Chair Keir Becker and Hisao Ito
Takeshi Sagiya: Observatory plan for Kumano ICDP: Opportunities for coordinated onshore-offshore observations
Reiji Kobayashi and Shigeru Nakao: Observatory plan in KAP (Kanto Asperity Project) 

Discussion on observatory plan for the next 10 years and workshop report: Chair Eiichiro Araki and Hisao Ito
Jim Mori: Some issues addressed by future borehole observatories
Tom Pettigre Roadmap to f t re technolog de elopmentTom Pettigrew: Roadmap to future technology development. 

Report Writing
Theme 1 Sea floor, ocean borehole on land network
Theme 2 In-situ monitoring of slow processes
Theme 3 Active source experimentTheme 3 Active source experiment



WS DiscussionsWS Discussions
• Slow slip event は存在するが、観測が網羅されてない
Slow slip event にsensitive であり、robustな観測とは？が議論された。p
• 断層帯（splay, seismogenic(?) fault, decollement)の時間変化（すべ

り現象に伴って変化するかもしれない！）のモニタリング：制御震
源等を使ったactive source experiment等のため、短周期の地震観測
の重要性が認識された。の重要性が認識された。

• 多点観測（面的展開と垂直展開双方）の重要性：DONETへの接続、
海底地震・地殻変動観測との連携
安定な観測環境 実現 重要性（ チ グや 測定• 安定な観測環境の実現の重要性（セメンチングやporefluid 測定の
volumeを最小化する努力）

• Recoverable は、retrievable を意味しない。
• Outside casing sensor はhydraulic line の展開を中心に検討を進める• Outside casing sensor はhydraulic line の展開を中心に検討を進める

（電気ケーブルについても議論はされた）



1st priority
• One of the main scientific targets for the NanTroSEIZE project is to investigate the• One of the main scientific targets for the NanTroSEIZE project is to investigate the 

seismic/aseismic transition on the shallow subduction interface. Determining if the fault is 
locked or slipping aseismically at the locations where boreholes penetrate the megathrust
should be a high priority objective that is expected to be resolvable from monitoring. 
Another related issue is trying to observe aseismic slip that may be occurring on the 
megathrust in areas outside of asperities If aseismic slip can be measured it wouldmegathrust in areas outside of asperities. If aseismic slip can be measured, it would 
support a characteristic asperity model. If there is no aseismic slip, the asperity 
distribution may not be a fixed feature of the fault.

• Another important objective is recording and understanding the variety of low-frequency 
seismic events that are occurring near the shallow subduction interface or in the 
acretionary prism Locations mechanisms and source parameters of these events willacretionary prism. Locations, mechanisms, and source parameters, of these events will 
contribute to understanding the earthquake processes of this region.   Aseismic events 
and low-frequency earthquakes may be associated with fluid processes in this region. 
Fluid monitoring and sampling in the region where these events occur, may provide direct 
measurement of conditions where these events occur. 
B th b h l d f f i t ill id d t il d i f ti f th• Both borehole and surface arrays of seismometers will provide detailed information of the 
shallow subduction zone structure.  Using both passive and active sources, high 
resolution images of the splay faults and megathrust are expected.  Geological structural 
information, physical parameters estimates, and observations of the seismic and aseismic
events, all will contribute to modeling efforts of the subduction zone processes. 

• The establishment of the borehole observatories also provides the opportunities for 
experiments and temporary array observations. For example, planned responses to the 
large earthquakes or large slow events in the region may provide exciting new information.

• Specific scientific targets are important for establishing the long-term borehole monitoring. 
However it was also pointed out that in such monitoring efforts there is a great potentialHowever, it was also pointed out that in such monitoring efforts, there is a great potential 
for new discoveries and broad-based observations are important. 



Technology
• Integration of borehole/sea floor/on land observation
JAMSTEC: DONET system, LTBMS (IODP SOC)
Data Integration

• Sensor• Sensor
Sensor Array ( Sensor type, sensor interval, outside casing tech.)
sensor development

• Future Collaboration
Scientists-Engineers
JAMSTEC-NanTroSEIZE scientists-sensor developing Gr. -IODP-PMT

• Good use of boreholes (Revisit etc)

• Next steps
From aseismic observation in interseismic period 
to hazard mitigation, pre-events, co-seismic
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“Roadmap” for non-riser observatories for CDEX operation in 2008-2009 
October 12, 2007 

 

NanTroSEIZE PMT Observatory Team: Eiichiro Araki, Demian Saffer, Achim Kopf, Hisao Ito, Masa Kinoshita, 

Liz Screaton, Harold Tobin, Earl Davis 

 

Based on outcomes of several recent meetings focused on non-riser NanTroSEIZE observatories, 

including: (1) PMT meeting #10 in July 25-27, 2007, (2) CDEX evaluation of observatory recommendations 

from the PMT meeting, and (3) a September 17 meeting of the NanTroSEIZE PMT observatory “team”, we 

have reached consensus on a preferred path forward for implementing non-riser observatories in 

FY2009-2010.  

Based on the NanTroSEIZE science objectives, the PMT defined the minimum observatory needs to 

include both pore pressure and seismo-geodetic installation in the Kumano Basin at NT3-01 and at a second 

location near the mega-splay (NT2-03 or NT2-01). In addition, the PMT agreed that for success of 

NanTroSEIZE science, it is extremely important to install some observatory components as soon as possible, 

even if the installation is very simple. These key requirements for successful implementation of the science 

plan have guided the following recommendations. 

  

1. Installation of combined hydrologic-geodetic observatories at NT2-01 and NT3-01. 
 

Scientific Objectives 

 

• Detection and quantitative analysis of slow events (such as VLF events) and micro seismic activity.  

• Detection and quantification of strain accumulation and/or release through monitoring of strain, tilt, 

and pore pressure. 

• Ambient pore pressure measurement, evaluation of pore pressure changes as a proxy for volumetric 

strain, and possible hydrological responses to seismic/geodetic events. 

• Technical milestone for observatory installation for future deep riser borehole observatories at NT2-03 

and NT3-01. 

• Direct comparison and separation of hydrologic and geodetic signals are needed to better understand 

slow slip events. 

 

 

 



Sites 

 

NT2-01 (shallow splay; TD 1000m): This site will be cored during Exp. 316 (Dec07-Feb08). The casing will 

be set for later observatory installation. This site provides unique opportunities to monitor within the 

mega-splay at a shallow depth, and is well suited for monitoring geodetic and seismological signals in the 

hanging wall.  

 

NT3-01 (Kumano Basin: TD 1400m): Coring at this site is deferred for Oct-Dec., 2008 or later. However, we 

will conduct LWD at this site during Exp. 314, and may be cased depending on the stability of formation. It 

would be possible to successfully install an observatory here at depths shallower than the TD for coring/LWD. 

This site would constitute the landward-most location in the NanTroSEIZE monitoring network, and is ideally 

located in the hanging wall above the mega-splay for geodetic monitoring. 

 

Planned Observatory 

Our plan is to implement the borehole observation system described in Figure 1 as a simple installation 

for FY2010, at two sites: NT2-1 and NT3-1. Based on the outcome of the August, 2007 SPC and OTF 

meetings, as well as the need for early data from the monitoring systems, we strongly suggest that observatory 

installation occur at the beginning of the Sept. 2009-May 2010 Chikyu operations window.  We also suggest 

that NT2-01 be first in the installation sequence, because it will be cased previously during Expedition #316 

and the TD is shallower. 

The planned installation combines a hydrogeological and seismo-geodetic observatory in the same hole. 

The system shown in Figure 1 is considerably simplified from the original design developed by the proponents 

and USIO for the now-cancelled “Kumano Basin” expedition, because it does not include the ACORK element. 

We expect these reductions will significantly simplify installation and reduce cost, but yet not compromise our 

scientific objectives. The scientific instrumentation for BOTH the hydrologic and geodetic systems is already 

funded. Substantial progress has been made toward the design, engineering, and deployment (operations) plans, 

by the 3rd party PI’s, the USIO, and through contract with Mohr Engineering (Tom Pettigrew). 

 

General Observatory Configuration 

Strainmeter and broadband seismic sensors, as well as a screened hydraulic port are installed in the open 

hole below casing. Strainmeter and broadband seismic sensors are cemented, but pressure port is not cemented 

being protected by a drill collar below the cement port. The cement is pumped through the 4-1/2" casing and 

discharged from the cement port below the strainmeter and broadband seismic sensors. Cement will seal the 

section of pressure port from the upper section. 



Electrical cables and 1/4" hydraulic tubing are attached to the 4-1/2" casing. The 4-1/2" hangs on casing 

hanger inside of the 9 5/8” casing. On the CORK head, the cables and hydraulic tubing are terminated by under 

water mating connectors and a pressure data recorder (Figure 2, left). The installation requires a hydraulic seal 

at the casing hanger with hydraulic tubing and electrical cable feed-throughs (Figure 2, right). This seal will 

ensure that the pressure port measures pore pressure in the formation, not connected to the seafloor. Similar 

seals have been designed and used successfully in many non-riser observatories (CORKS) in ODP. A pressure 

port above the seismic sensor section will provide pressure measurement as a proxy for strain. If we have seal 

at the tubing hanger and perforate casing, we can also measure pore pressure at any depth above the 

seismo-geodetic sensors. Figure 3 illustrates depths of pore pressure and strain, seismic measurement at the 

two target sites (NT2-1 and NT3-1). 

 

Current Status 

• The USIO plans to provide assistance and information transfer of designs and engineering work for 

the originally planned Kumano Basin observatory. Timing for a meeting at the USIO is being worked 

out, likely some time in November, 2007. 

• The 3rd party PI’s, along with USIO, are working to address the itemized list of queries CDEX 

generated about the combined observatory. Many (most) of the issues raised have already been 

addressed and will be discussed at the USIO-CDEX joint meeting. 

 

2. Observatories of opportunity: NT3-01 and NT1-07 multi-level pore pressure (Strap systems). 

We strongly recommend that these systems be installed during the anticipated Oct.-Dec. 2008 expedition 

as an add-on to casing installations, if casing is run. Note that we do not recommend adding casing operations 

if they are not already needed for coring objectives. As described below, the “Strap” systems are essentially a 

series of low-profile umbilical and mini-screen elements strapped to the exterior of 9 5/8” or 13 3/3” casing. 

They do not increase risk, add only slightly to cost and operational time, and may have significant scientific 

payoff. The schematic in Figure 4 shows a system strapped to 9 5/8” casing, but the same design and 

installation procedures can be used for installation with 13 3/8” casing. It is also important to note that the 

“Strap” systems are meant to augment the full observatory installations described above, NOT as a substitute 

for them or any of their components. 

Scientific Objectives 

 

• Ability to obtain earlier, longer duration monitoring that extends our time series of monitoring data by 

> 1 year, by installing a simple system in early FY2009. 

• Seaward location of borehole monitoring (NT1-07) for characterization of strain signals across the 



margin. 

• Multi-level pore pressure at NT1-07 to characterize subduction inputs and understand fault strength. 

• Multi-level pore pressure at NT3-01 to fully characterize hydraulic transients and geotechnical 

parameters at key site in hanging wall of mega-splay – and at location of future riser site. Small 

volume at each monitoring level may allow resolution of higher-frequency transients. 

• Preparation and casing for possible later seismological or geodetic observatory installations. 

 

Sites 

 

NT3-01 (shallow splay; TD 1340m): This site will be cored during Exp. 316 (Dec07-Feb08). Several hundred 

m of casing is part of the original operations plan to reach coring objectives. 

 

NT1-07 (Subduction Inputs: TD 1200m): Coring at this site is planned for Oct-Dec., 2008. Several hundred m 

of casing is part of the original operations plan to reach coring objectives within and below turbidite sands in 

the lower part of the section.  

 

 

“Strap” System Concept and Design (from Tom Pettigrew, as of 9 Oct., 2007) 

 

The following NantroSIEZE Strap Cork description assumes that the installation will be carried out from 

the Chikyu and thus the secondary reentry cone can be deployed as an integral part of the casing hanger/casing 

string assembly. (Note that the secondary reentry cone can be designed such that it is deployed after installing 

the casing string. However, this approach requires a more complex secondary reentry cone design that is not 

thought to be required for deployment from the Chikyu.)  

The NantroSIEZE Strap Cork (S-Cork) concept is a simple flat umbilical composed of four to six 1/8” 

diameter stainless steel tubes sheathed in a urethane jacket, strapped to the outside of casing. The tubes are 

connected to sampling mini-screens downhole and to sampling ports above the seafloor, in order to monitor 

formation pore pressure at several levels. The observatory system will only be as deep as the casing strings, 

which will be dictated by hole conditions and coring objectives. Intervals will be defined based on coring 

results and LWD. 

The individual hydraulic tubes, encased in the umbilical, are attached to individual mini-screens, which are 

positioned at various depths within the borehole and to sampling ports attached to the secondary reentry cone. 

The sampling ports are hydraulic connectors that allow pressure meters to be attached to the individual 

sampling tubes, post deployment, and thus allow the borehole pressure at various levels within the borehole to 

be monitored long term. For ease of deployment, the sampling ports are made up to the secondary reentry cone 

prior to deployment. The secondary reentry cone is designed such that it can be easily and quickly attached to 



the top of the casing hanger during deployment. A casing hanger tubing by-pass, composed of six to eight 1/8” 

diameter stainless steel tubes is made up prior to deployment, and can be easily and quickly passed through the 

casing hanger circulation slot(s). The top of the casing hanger sampling tube by-pass is attached to the 

sampling port tubing and the bottom to the umbilical, at the time of deployment, completing the hydraulic 

circuit between the mini-screens downhole and the sampling ports at the seafloor. 

 

Engineering Tasks Required for an S-Cork Deployment (from Tom Pettigrew, as of 9 Oct., 2007) 

 

1. Design casing hanger modifications to accept attachment of the secondary reentry cone and 

installation of the casing hanger sampling tube by-pass. 

2. Design secondary reentry cone. The secondary reentry cone is a split design, similar to that of the 

US-IO Free Fall Funnel. This approach allows the reentry cone to be attached to the casing hanger, in 

the moonpool, while the casing string is suspended by the drill string. A manifold composed of the 

sampling ports is fixed to the outside of the reentry cone, just under the cone major diameter rim, for 

protection during subsequent reentries. The secondary reentry cone must be tall enough to extend 

above the primary reentry cone far enough to allow easy access to the sampling ports by an ROV or 

submersible. 

3. Coordinate the mini-screen design with the vendor to ensure the mini-screen meets the needs of the 

scientists and provides adequate clearance with other nested casing strings and/or restrictions within 

the installation. 

4. Coordinate the umbilical design with the vendor to ensure the umbilical meets the needs of the 

scientists and provides adequate clearance with other nested casing strings and/or restrictions within 

the installation. 

5. Specify off-the-shelf strap on centralizers/protectors to be installed on the casing string to protect the 

mini-screens from dragging on other nested casing strings and/or restrictions within the installation 

during deployment. 

6. Produce detailed assembly and deployment procedures for the S-Cork. 

 

General S-Cork Deployment Procedures 

1. Stage the umbilical and all ancillary parts (mini-screens, centralizers/protectors, banding materials, 

tubing connectors and plugs, etc.) in the moonpool area. Rig up umbilical such that it can be fed from 

it’s storage reel, up over a sheave hung from the rig floor, and feed down along side of the casing 

string as it is made up and lowered through the moonpool. 



2. Begin deploying the casing string as usual. 

3. At the level, as determined by the scientists, for positioning the first, lower most, mini-screen, stop 

lowering the casing string and attach a centralizer/protector. Break out the #1 sampling tube from the 

umbilical sheath, attach a mini-screen to the tube, and strap/band the mini-screen and umbilical to the 

side of the casing string. Note, the individual umbilical tubes must be identifiable over the entire 

length of the umbilical. 

4. Slowly lower the casing string, strapping/banding the umbilical to the side of the casing string at ~10 

m intervals. 

5. At the next level for attachment of a mini-screen, stop lowering the casing string and attach a 

centralizer/protector. Remove a 1 m section of the umbilical sheath. Cut the #2 sampling tube in the 

middle of the 1 m section. Install a plug connector on the lower portion of the #2 sampling tube to 

prevent communication with the lower monitoring level. Attach a mini-screen to the upper portion of 

the #2 sampling tube and strap/band the mini-screen and umbilical to the side of the casing string. 

6. Slowly lower the casing string, strapping/banding the umbilical to the side of the casing string at ~10 

m intervals. 

7. Repeat the mini-screen installation procedure, and capping of the sampling tubes, for the remainder of 

the levels as instructed by the scientists. 

8. Slowly lower the casing string, strapping/banding the umbilical to the side of the casing string at ~10 

m intervals. 

9. When the casing hanger is positioned in the moonpool, attach the secondary reentry cone to the casing 

hanger, aligning the sampling ports as close as possible to the umbilical. 

10. Install the casing hanger sampling tube by-pass and connect the sampling port tubing to the top of the 

by-pass tubing while making note of which sampling port is connected to which by-pass tube. 

11. Sever the umbilical and remove 1 m of the sheath from the end attached to the casing string. 

12. Connect the umbilical sampling tubes to the casing hanger by-pass sampling tubes, making note of 

which sampling port is connected to which umbilical tube. Note, it is recommended that the umbilical 

individual sampling tubes be connected to the individual sampling ports such that the various 

monitoring levels within the borehole are aligned either top to bottom, or bottom to top,  (within the 

borehole) to either left to right, or right to left, on the sampling port manifold individual ports, for ease 

of identification by an ROV or submersible pilot. 

13. Lower and install the casing string, with S-Cork attached, as with any other casing string. 

 



 

Required S-Cork Installation Hardware 

 

Note, this is a general list of hardware required for multiple S-cork installations on a single expedition. Each 

specific installation may require specific hardware unique to that installation. 

 

1. Umbilical...of sufficient length for all planned S-Cork installations, rolled onto a storage reel(s). 

2. Mini-screens...enough for all planned levels of monitoring plus 2 spares. 

3. Miscellaneous tubing connectors and plugs...enough for all planned mini-screen installations plus 

spares. 

4. Centralizers/protectors...enough to attach a minimum of one each at all mini-screen installations, 2 or 

3 near the bottom of the casing hanger, and spares. 

5. Casing hanger sampling tube by-pass...one each for each S-Cork installation plus at least one spare. 

6. Secondary reentry cone and installation hardware...one each for each S-Cork installation. 

7. Modified casing hanger...one each for each S-Cork installation. 

8. Banding/strapping materials...enough to band/strap each umbilical at ~10 m intervals, plus spares. 

9. Duct tape...several cases. 

 

Preliminary Cost Estimates & Delivery Times for Hardware Elements 

 

10 m long mini-screens & all connectors  $1000 each 2-3 weeks delivery (standard items)  

Full umbilical (4 hyd. lines, 1000 m length) $30,900  10-12 weeks delivery 

Secondary re-entry cone   $3,000 each 6-8 weeks delivery 

Hanger bypass    $500 each  2-3 weeks delivery 

Installation Hardware   $5,000 each 2-3 weeks delivery 

Modified Hangers    $1,500 each 4-6 weeks delivery  

 

 

 

   



 

Figure 1. Combined Hydraulic and Seismo-geodetic Observatory in single hole proposed in this document.  

 



   
Figure 2. Pressure logger on the CORK head (LEFT) and pressure seal at the casing hanger of CORK head 

(RIGHT). 

 

 

Figure 3. Proposal of deployment of two non-riser borehole observatories for pore pressure, temperature, 

strain, seismic monitoring in the Nankai Trough. 



 

 
 

Figure 4. Schematic of Strap observatory system for multi-level pore pressure monitoring with relatively 

simple add-ons to standard casing installation. 
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